



# LESY Slovenskej republiky, štátny podnik

Príloha č.1

Námestie SNP 8, 975 66 Banská Bystrica

## Harmonogram predaja dreva na pni

2019

OZ-Námestovo  
OC-11 Minčol

LS Mútne

LS	JPRL	termín ukončenia prác v JPRL ( mesiac, rok)							Spolu m3 :
		15.7.2019	31.7.2019	31.8.2019	30.9.2019	31.10.2019	30.11.2019		
Mútne	275C0	40							40
	276A0	40							40
	281B2	80							80
	282 2	50							50
	283A0	80							80
	304B0	100							100
	311 3		60						60
	311 4		50						50
	312 3		20						20
	314 2		60						60
	316 1		25						25
	316 2		20						20
	319A2		30						30
	321 2		50						50
	324 2		60						60
	326B2		30						30
Spolu m3 :		390	405	0	0	0	0	0	795

Kupujúci sa týmto zväzuje ukončiť práce v danom poraste, tak ako je uvedené v harmonograme.

V Mútnom dňa :

Kupujúci:

Predávajúci: